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G-1 CORRESPONDENCE PROCEDURE

The DOE Assistant Manager for Science and Technology (AMT) has the lead responsibility for
oversight and administration of the programs and activities conducted by the Laboratory.  To
promote timely and effective administration, correspondence submitted under this contract shall
be subject to the following procedures.  All correspondence with direction provided to the
Laboratory shall be prepared for signature by either the DOE Contracting Officer, for items that
are contractual in nature; or one of the Contracting Officer's Representatives (COR) within the
DOE Assistant Manager for Science and Technology (AMT) organization.  Contracting Officer's
Representatives shall be designated in writing by the Contracting Officer.  The designation letters
will include the COR's authority, responsibility and limitations.

(a) Performance of the work under this contract shall be subject to the technical direction of
the COR. The COR shall provide:

(1) directions to the Contractor that redirect the contract effort (change control), shift
work emphasis between work areas or tasks, require pursuit of certain lines of
inquiry, fill in details, or otherwise serve to accomplish the contractual Statement
of Work.

(2) provision of written information to the Contractor that assists in the interpretation
of drawings, specifications, or technical portions of the work description.

(3) review and, where required by the contract, approval of technical reports,
drawings, specifications, and technical information to be delivered by the
Contractor to the Government under the contract.

(b) Technical direction must be within the Statement of Work stated in the contract.  The
COR does not have the authority to, and may not, issue any technical direction that does
the following:

(1) constitutes an assignment of additional work outside the Statement of Work;

(2) constitutes a change, as defined in the contract clause entitled "Changes," which
requires an adjustment of the estimated cost and/or fee;

(3) changes any of the express terms, conditions, or specifications of the contract; or

(4) interferes with the Contractor's right to perform the terms and conditions of the
contract.

(c) All technical directions shall be issued in writing by the COR.

(d) The Contractor shall proceed promptly with the performance of technical directions duly
issued by the COR in the manner prescribed by this clause and within his/her authority
under the provision of this clause.

(e) If, in the opinion of the Contractor, any instruction or direction (including actions,
inactions, and written or oral communications) by the COR falls within one of the
categories defined in paragraphs (b)(1) through (b)(4) above, the Contractor shall not
proceed but shall notify the Contracting Officer in writing within 10 working days after
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receipt of any such instructions or direction and shall request the Contracting Officer to
modify the contract accordingly.  On the basis of the most accurate information available
to the Contractor, the notice shall state:

(1) the date, nature, and circumstances of the conduct regarded as a change;

(2) the name, function, and activity of each Government individual and Contractor
official or employee involved in or knowledgeable about such conduct;

(3) the identification of any related documents provided by the COR and
documentation of any oral communication involved in such conduct;

(4) in the instance of alleged acceleration of schedule performance or delivery, the
cause of this acceleration;

(5) the particular elements of contract performance for which the Contractor may
seek an equitable adjustment under this clause, including:

(i) what contract line items have been or may be affected by the alleged
change;

(ii) what labor or materials or both have been or may be added, deleted, or
wasted by the alleged change;

(iii) to the extent practicable, what delay and disruption in the manner and
sequence of performance, and effect on continued performance, have
been or may be caused by the alleged change;

(iv) what adjustments are estimated to contract costs, delivery schedule, and
other provisions affected by the alleged change;

(6) the Contractor's estimate of the time by which the Government must respond to
the Contractor's notice to minimize cost, delay, or disruption of performance.
Upon receiving the notification from the Contractor, the Contracting Officer shall
do one of the following:

(i) advise the Contractor in writing within 30 days after receipt of the
Contractor's letter that the technical direction is within the scope of the
contract and does not constitute a change under the "Changes" clause,
which requires an adjustment of estimated cost and/or fee;

(ii) inform the Contractor in writing within 30 days after receipt of the
Contractor's letter not to perform under the direction and cancel the
direction; or

(iii) advise the Contractor within a reasonable time that the Government will
issue a written change order.  The equitable adjustment shall not include
increased costs or time extensions for delay resulting from the
Contractor's failure to provide notice or to continue performance as
provided, respectively, in this subsection.
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(f) A failure of the Contractor and Contracting Officer to agree that the technical direction is
within the Statement of Work of the contract, or a failure to agree upon the contract
action to be taken with respect thereto, shall be subject to the contract clause entitled
"Disputes."

G-2 MODIFICATION AUTHORITY

As stated above and not withstanding any of the other provisions of this contract, a Contracting
Officer shall be the only individual on behalf of the Government authorized to:

(a) Accept non-conforming work;

(b) Waive any requirement of this contract; or

(c) Modify any term or condition of this contract.
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